Circus

PROVING REPORT

ACME LLC

Process: Case processing

PASS · 20 NOVEMBER 2026

Prepared for	ACME LLC, Columbus, Ohio†
Order Form	dated 6 October 2026†, Process Schedule 1
Assessment	Process 2 in the Assessment Report of 22 September 2026
Delivery	6 November 2026†

Proving Period	6 – 20 November 2026†: introduction 6 Nov · paired work 9, 10, 12, 13 Nov · proving week 16 – 20 Nov
Report delivered	23 November 2026
Prepared by	Circus · support@circus.sh

Sample. ACME is imaginary; figures marked † are invented for the sake of this sample report — real reports show real values.

© 2026 New Explorers Educational, Inc. All rights reserved.

1 · INTRODUCTION

Work before AI automation

Entered (cumulative) — Completed (cumulative) — Awaiting a person (open) — Weekly target

shaded: lunch, 12–13

Before: the average week, 15 June – 11 September 2026 (13 weeks)

from your CRM: the 13 weeks the Assessment verified



The average of the 13 weeks before the build, hour by hour: your team closed 74 cases a week and 81 arrived, so the queue — about 95 open cases on a Monday morning — grew a little every week.

The proving bar

The target is the number of cases a month that covers everything you pay for the process — your team, our fee, your infrastructure and AI cost.

INPUT	VALUE	WHERE IT COMES FROM
Cases per week before Circus	**74**	Exported from your CRM: the weekly average of cases closed, 15 June – 11 September 2026† (13 weeks); 320 a month, verified in the Assessment
What a case costs you today	**US$51.56**	Your team's loaded payroll for the process, US$16,500† a month, ÷ 320 cases
Our fee	**US$3,500**	One Billing Unit a month (Process Schedule 1)
Your infrastructure	**US$500**	Your monthly infrastructure for the platform, as measured during the proving period†
AI charges per case	**US$0.26**	Measured during the proving period on the dashboard; it matches your AI provider's invoice (section 6)
Cases a month to pay for itself	**400**	(US$16,500 + US$3,500 + US$500) ÷ (US$51.56 – US$0.26), rounded up
Weekly target	**93**	400 ÷ 4.33, the weeks in an average month (52 ÷ 12), rounded up

We agreed on this formula, and on where each input comes from, in Process Schedule 1 before the build. The AI charges per case and your infrastructure can only be known once the automation runs, so they were measured during the proving period, and the target was set from them.

© 2026 New Explorers Educational, Inc. All rights reserved.

2 · THE FIRST WEEK: TRAINING

Getting the team up to speed

WHO

Three Operators

OPERATOR	HOURS	ALSO DID, AS USUAL
Case handler (2)	9:00 – 17:00, lunch 12 – 13	The returns phone line and the front desk
Senior, sign-off	9:00 – 17:00, lunch 12 – 13	Sign-off of declines and of credits above US$500†; supplier calls

INTRODUCTION

6 November

The Proving Period opened on 6 November with a group session: what the automation does, how a case moves through it, and what stays with your people. The team was also introduced to the documentation, and to the ways of getting help when they need it.

PAIRED WORK

9 – 13 November

The four days of paired work: one Operator at a time, our representative driving the platform, the Operator judging the outputs and doing the steps that stay with people. Each case handler had one full day, the senior half a day, then each worked on their own with us on call.

The results of these four days are not counted: a learning curve is expected.

© 2026 New Explorers Educational, Inc. All rights reserved.

3 · THE PROVING WEEK

Results from your team operating the automation on their own



The “completed” line (blue) crosses the target on Thursday afternoon. Your people did 114 this week, against 74 in an average week before Circus, in the same hours. The week opened with 33 cases in hand and 84 arrived during it. The orange line, the cases waiting for a person, fell through the week and was down to 3 at Friday close; the green line, waiting for the AI, stayed near zero all week.

DAY	ARRIVED	COMPLETED	PER WORKING HOUR	OPEN AT LUNCH	OPEN AT CLOSE	AI CHARGES†
Mon 16	10	22	3.1	28	21	US$3.53
Tue 17	23	27	3.9	22	17	US$5.81
Wed 18	17	27	3.9	16	7	US$3.96
Thu 19	15	22	3.1	5	0	US$4.87
Fri 20	19	16	2.3	2	3	US$4.66
Week	84 + 33 in hand	114				US$22.83

Monday, the first day on their own, was the slowest, and it counts. Friday’s lower count is not a slowdown: from Thursday evening there was little left in the queue. Per working hour: the day’s completed cases ÷ 7, the working hours in a day (9–12 and 13–17). Exceptions from the Checklist seen this week: 21 of 114 cases (18%), against about 15% in the Assessment Report. No day was paused.

How the chart is made: the platform stores one timestamp each time a case changes status — arrived, run by the AI, waiting for a person, completed. Nothing else is recorded: no screen, no keystrokes, no time per person. The average week before comes from your own CRM export (case created, case closed) for the 13 weeks of 15 June – 11 September 2026.

Proven means the capacity was delivered. What you do with it — grow, move people to other work, hire later — is yours.

© 2026 New Explorers Educational, Inc. All rights reserved.

4 · WHAT THE PROVEN CAPACITY IS WORTH

The Assessment Report's projection, redrawn with the multiplier your team proved

Your team proved a capacity multiplier of **×1.54**: 114 cases completed against 74 in a normal week. It is a floor, not a ceiling — on Friday afternoon there was almost nothing left to do. The Assessment Report estimated **×2.04** before the build; an estimate, never the bar.

THREE YEARS, TWO ROADS

The same capacity, hired or automated · Case processing



Three years, cumulative, from the month of the Proving Conclusion. Hiring: the 1.35 people-equivalents the proving week showed, at your loaded cost per FTE. Circus: the Billing Unit, your cloud infrastructure and the AI charges measured this week.

SAVINGS AGAINST HIRING, OVER THREE YEARS

hiring the same capacity minus Circus, cloud and AI: the net a month below × 36

$172,152

THE CALCULATION

With the measured numbers

STEP	VALUE	HOW
Capacity, in people-equivalents	3.85 FTE	×1.54 proven × 2.5 FTE on the process (verified)
Capacity added	1.35 FTE	3.85 − 2.5 FTE on the process today
Value of the capacity added	US$8,910/mo	US$6,600† loaded per FTE × 1.35
Our fee	US$3,500/mo	the Billing Unit
Your infrastructure	US$500/mo†	as measured during the proving period
AI charges	US$128/mo	493 cases a month at the proven capacity × US$0.26, measured
Net, a month	US$4,782	value − fee − infrastructure − AI

Sample. ACME is imaginary; figures marked † are invented for the sake of this sample report — real reports show real values.

© 2026 New Explorers Educational, Inc. All rights reserved.

5 · SYSTEM HEALTH & ERRORS

This section covers the whole Proving Period: paired work (Mon 9, Tue 10, Thu 12, Fri 13 November) and the proving week (16 – 20 November).

Defects

WHAT	FOUND	BY	FIXED IN	CASES AFFECTED	PAUSE
A bug in the plugin sent replacement orders to the CRM without the warehouse code; the CRM rejected them	Paired work, Tue 10 Nov, 14:20	A case handler	2 h 10 min	2, run again after the fix	The ten days paused for 2 h 10 min

ERRORS

Permanent and transient

Each workflow execution either completes or fails; a failure is one of two kinds.

KIND	WHAT IT MEANS	PAIRED WORK	PROVING WEEK
Permanent	A failure on the platform side: a workflow that could not be started, or a result the platform could not handle. Running it again would fail the same way; the configuration has to be fixed first.	0	0
Transient	A failure outside the platform: an external service down, overloaded or refusing the request. The configuration is fine, and the execution can be retried.	6	7

Every transient error in the Proving Period

WHEN	CASE	WORKFLOW	WHAT FAILED	THEN
Paired work				
9 Nov 10:42	**P9**	1 · Read and match	The CRM’s interface timed out	Retried by the Operator; completed
9 Nov 15:18	**P31**	2 · Decide and draft	The AI provider was overloaded (HTTP 529)	Retried by the Operator a minute later; completed
10 Nov 14:20	**P58**	3 · Raise credit or replacement	The CRM rejected a replacement order without the warehouse code (HTTP 422)	Caused by the defect above; run again after the fix at 16:30; completed
10 Nov 14:47	**P61**	3 · Raise credit or replacement	The CRM rejected a replacement order without the warehouse code (HTTP 422)	Caused by the defect above; run again after the fix at 16:30; completed
12 Nov 11:05	**P104**	4 · Reply and file	Document storage timed out while filing	Retried by the Operator; filed
13 Nov 9:31	**P142**	1 · Read and match	The email service dropped the connection while reading the case	Retried by the Operator; completed
Proving week				
16 Nov 15:31	**42**	4 · Reply and file	Document storage timed out while filing	Retried by the Operator; filed
17 Nov 14:50	**61**	1 · Read and match	The CRM’s interface was unavailable (HTTP 503)	Retried by the Operator after 15:05; completed

© 2026 New Explorers Educational, Inc. All rights reserved.

WHEN	CASE	WORKFLOW	WHAT FAILED	THEN
17 Nov 14:51	62	1 · Read and match	The CRM's interface was unavailable (HTTP 503)	Retried by the Operator after 15:05; completed
18 Nov 10:26	75	2 · Decide and draft	The AI provider refused the run: monthly spend limit reached on your account	Retried after the limit was raised at 11:00; completed
19 Nov 11:29	91	2 · Decide and draft	The AI provider was overloaded (HTTP 529)	Retried by the Operator a minute later; completed
19 Nov 11:44	92	2 · Decide and draft	The AI provider was overloaded (HTTP 529)	Retried by the Operator a minute later; completed
20 Nov 10:45	110	4 · Reply and file	The email service timed out sending the reply	Retried by the Operator; sent

Cases in paired work are numbered P1, P2 …; the appendix lists the proving week only.

EXCLUDED CASES · PROVING WEEK

Run, not counted

CASE	SOURCE	WHAT HAPPENED
90	Input outside the Checklist	A bulk recall of a whole product line: not a case type in the Checklist.

Excluded cases are left out of every count in this report — the chart, the per-day table and the totals — and are listed, shaded, in the appendix.

© 2026 New Explorers Educational, Inc. All rights reserved.

6 · SYSTEM STATS

AI CHARGES

In your own AI account

Per case run, median · mean (88 cases run this week)[1]	US$0.23 · US$0.26†
The week, on the dashboard	US$22.83†
The week, on your AI provider’s invoice	US$22.83†
At 74 cases a week (320 a month)	about US$83 a month†
At the target, 400 a month	about US$104 a month†

[1] 88 cases were run this week and 114 completed. The difference: the 30 cases left from paired work were run by the AI on 12 – 13 November, so their charges fall in the paired-work week; and 4 cases run this week were not completed (1 excluded, 3 still open at Friday close). The appendix shows each case’s own AI charge, whenever it was run.

RUN TIME

The automation working

	MEDIAN	MEAN
Run time per completed case	2.3 min	2.5 min

WORKFLOW EXECUTIONS

Per completed case, by day

Each case runs four workflows, so in ideal conditions it takes four workflow executions. Permanent errors, transient errors, incorrect outputs or an Operator’s decision to run a workflow again can lead to more than four.



Each dot is one completed case. On the right: cases with four executions / all cases completed that day.

© 2026 New Explorers Educational, Inc. All rights reserved.

7 · WHAT HAPPENS NEXT

Proving Conclusion

The proving week met the bar. The weekly target was 93 cases; your team completed 114 by Friday 17:00, and passed the target on Thursday 19 November at 14:45. The Proving Conclusion is **Pass**, dated 20 November 2026.

Billable from 23 November 2026

Billing Unit	US$3,500† a month from 23 November 2026, the day you received this report, by bank debit on the 1st of each month for the month before. The first debit, on 1 December 2026, is US$933.33†: November prorated by days, 23 – 30 November, 8 of 30. The second, on 1 January 2027, is US$3,500† for December
Commitment Period	23 November 2026 – 22 November 2027: retiring the process inside it makes the Build Value payable
Idea Budget	23 hours for the first Contract Year, from 23 November 2026
If you disagree	You may dispute the Proving Conclusion as the Order Form provides, and the dispute is resolved as the Order Form sets out
Recordings	The Assessment recordings of this process are deleted now that its proving is complete — or, if you dispute the conclusion, once the dispute is resolved — and the deletion is confirmed in writing (Form A08)
From now on	Your team continues to run and operate the automation we provided. We remain available to support them and fix things if something breaks

© 2026 New Explorers Educational, Inc. All rights reserved.

APPENDIX · EVERY CASE

Every case in hand on Monday 9:00 or arriving by Friday 17:00. Times: arrived, AI done (run finished), closed (completed by an Operator, or excluded). Errors: T transient, P permanent, then the source. Exc. = an exception in the Checklist. Excluded cases are shaded.

#	CASE	ARRIVED	AI DONE	CLOSED	ERRORS	CLOSED AS	AI US$†
1	Return · exc.	12 Nov 18:21	12 Nov 18:26	16 Nov 09:27		completed	0.46
2	Warranty	12 Nov 18:39	12 Nov 18:41	16 Nov 09:39		completed	0.25
3	Return	12 Nov 21:10	12 Nov 21:13	16 Nov 09:57		completed	0.19
4	Damage	12 Nov 21:37	12 Nov 21:40	16 Nov 10:19		completed	0.19
5	Return · exc.	12 Nov 21:53	12 Nov 21:57	16 Nov 10:45		completed	0.36
6	Return	12 Nov 21:54	12 Nov 21:57	16 Nov 10:50		completed	0.18
7	Warranty	12 Nov 21:54	12 Nov 21:57	16 Nov 11:04		completed	0.21
8	Warranty	12 Nov 21:59	12 Nov 22:02	16 Nov 11:13		completed	0.23
9	Return	12 Nov 22:15	12 Nov 22:18	16 Nov 11:55		completed	0.24
10	Damage	12 Nov 22:28	12 Nov 22:31	16 Nov 11:27		completed	0.20
11	Damage	12 Nov 23:38	12 Nov 23:41	16 Nov 13:02		completed	0.21
12	Damage	13 Nov 00:13	13 Nov 00:16	16 Nov 14:01		completed	0.25
13	Warranty	13 Nov 00:47	13 Nov 00:50	16 Nov 13:37		completed	0.25
14	Damage	13 Nov 00:58	13 Nov 01:01	16 Nov 14:33		completed	0.22
15	Warranty	13 Nov 01:02	13 Nov 01:05	16 Nov 14:37		completed	0.23
16	Damage	13 Nov 02:56	13 Nov 02:59	16 Nov 15:40		completed	0.24
17	Return · exc.	13 Nov 04:02	13 Nov 04:07	16 Nov 15:09		completed	0.48
18	Return	13 Nov 04:07	13 Nov 04:10	16 Nov 15:38		completed	0.21
19	Warranty	13 Nov 04:15	13 Nov 04:18	16 Nov 16:31		completed	0.22
20	Warranty	13 Nov 04:35	13 Nov 04:37	16 Nov 16:14		completed	0.22
21	Damage	13 Nov 05:31	13 Nov 05:34	16 Nov 16:37		completed	0.21
22	Damage	13 Nov 05:46	13 Nov 05:49	16 Nov 16:58		completed	0.24
23	Warranty	13 Nov 06:08	13 Nov 06:10	17 Nov 09:07		completed	0.22
24	Warranty	13 Nov 07:27	13 Nov 07:30	17 Nov 09:26		completed	0.20
25	Damage · exc.	13 Nov 07:53	13 Nov 07:57	17 Nov 09:22		completed	0.38
26	Return	13 Nov 08:12	13 Nov 08:15	17 Nov 10:18		completed	0.22
27	Damage	13 Nov 08:16	13 Nov 08:19	17 Nov 09:48		completed	0.22
28	Return	13 Nov 08:24	13 Nov 08:27	17 Nov 10:39		completed	0.20
29	Warranty	13 Nov 08:25	13 Nov 08:28	17 Nov 10:48		completed	0.21
30	Warranty	13 Nov 08:53	13 Nov 08:56	17 Nov 11:05		completed	0.23
31	Damage	16 Nov 00:15	16 Nov 00:18	17 Nov 11:20		completed	0.25
32	Damage	16 Nov 03:03	16 Nov 03:06	17 Nov 11:37		completed	0.23
33	Return	16 Nov 07:32	16 Nov 07:34	17 Nov 11:31		completed	0.23
34	Return	16 Nov 10:28	16 Nov 10:31	17 Nov 11:41		completed	0.22
35	Warranty	16 Nov 10:56	16 Nov 10:58	17 Nov 11:53		completed	0.20
36	Damage · exc.	16 Nov 11:24	16 Nov 11:29	17 Nov 11:57		completed	0.54
37	Return	16 Nov 11:56	16 Nov 11:59	17 Nov 13:19		completed	0.26
38	Return	16 Nov 12:00	16 Nov 12:03	17 Nov 13:19		completed	0.21

© 2026 New Explorers Educational, Inc. All rights reserved.

#	CASE	ARRIVED	AI DONE	CLOSED	ERRORS	CLOSED AS	AI US$†
39	Return	16 Nov 12:17	16 Nov 12:20	17 Nov 13:42		completed	0.24
40	Warranty	16 Nov 12:43	16 Nov 12:46	17 Nov 13:48		completed	0.22
41	Warranty	16 Nov 13:55	16 Nov 13:58	17 Nov 14:04		completed	0.24
42	Return · exc.	16 Nov 15:29	16 Nov 15:39	17 Nov 14:34	1 T · third party	completed	0.48
43	Damage	16 Nov 15:52	16 Nov 15:55	17 Nov 14:26		completed	0.21
44	Warranty	16 Nov 17:21	16 Nov 17:24	17 Nov 16:22		completed	0.24
45	Damage	16 Nov 17:45	16 Nov 17:47	17 Nov 15:05		completed	0.22
46	Warranty	16 Nov 18:27	16 Nov 18:30	17 Nov 15:43		completed	0.23
47	Return	16 Nov 20:46	16 Nov 20:49	17 Nov 16:07		completed	0.23
48	Damage	16 Nov 20:52	16 Nov 20:55	17 Nov 16:45		completed	0.23
49	Damage	16 Nov 21:08	16 Nov 21:11	17 Nov 16:36		completed	0.21
50	Warranty	16 Nov 21:23	16 Nov 21:26	18 Nov 09:04		completed	0.21
51	Warranty	16 Nov 21:58	16 Nov 22:00	18 Nov 09:14		completed	0.23
52	Warranty	17 Nov 02:01	17 Nov 02:04	18 Nov 09:16		completed	0.21
53	Warranty	17 Nov 08:06	17 Nov 08:08	18 Nov 09:48		completed	0.19
54	Warranty	17 Nov 08:53	17 Nov 08:56	18 Nov 10:08		completed	0.23
55	Return	17 Nov 09:01	17 Nov 09:04	18 Nov 10:15		completed	0.21
56	Return	17 Nov 09:18	17 Nov 09:21	18 Nov 10:19		completed	0.21
57	Return · exc.	17 Nov 10:57	17 Nov 11:00	18 Nov 11:22		completed	0.23
58	Damage · exc.	17 Nov 11:25	17 Nov 11:30	18 Nov 11:04		completed	0.45
59	Warranty	17 Nov 12:55	17 Nov 12:58	18 Nov 11:42		completed	0.21
60	Damage	17 Nov 13:36	17 Nov 13:39	18 Nov 13:03		completed	0.24
61	Damage	17 Nov 14:49	17 Nov 15:12	18 Nov 13:17	1 T · third party	completed	0.27
62	Damage · exc.	17 Nov 14:50	17 Nov 15:12	18 Nov 13:23	1 T · third party	completed	0.50
63	Damage	17 Nov 15:05	17 Nov 15:08	18 Nov 11:59		completed	0.22
64	Warranty	17 Nov 15:56	17 Nov 15:59	18 Nov 13:41		completed	0.24
65	Warranty · exc.	17 Nov 16:32	17 Nov 16:36	18 Nov 13:47		completed	0.41
66	Warranty	17 Nov 16:40	17 Nov 16:42	18 Nov 14:27		completed	0.19
67	Return	17 Nov 17:54	17 Nov 17:57	18 Nov 14:11		completed	0.26
68	Warranty	17 Nov 18:52	17 Nov 18:54	18 Nov 14:29		completed	0.20
69	Damage	17 Nov 20:33	17 Nov 20:35	18 Nov 14:56		completed	0.26
70	Damage	18 Nov 02:33	18 Nov 02:36	18 Nov 14:46		completed	0.21
71	Damage · exc.	18 Nov 08:25	18 Nov 08:29	18 Nov 15:05		completed	0.27
72	Warranty	18 Nov 09:35	18 Nov 09:37	18 Nov 15:45		completed	0.22
73	Return	18 Nov 09:44	18 Nov 09:46	18 Nov 15:42		completed	0.19
74	Return	18 Nov 09:52	18 Nov 09:55	18 Nov 16:06		completed	0.21
75	Warranty	18 Nov 10:25	18 Nov 11:03	18 Nov 16:40	1 T · your accounts	completed	0.28
76	Warranty · exc.	18 Nov 11:58	18 Nov 12:01	18 Nov 16:58		completed	0.31
77	Return	18 Nov 12:51	18 Nov 12:54	19 Nov 09:24		completed	0.21
78	Warranty	18 Nov 13:46	18 Nov 13:49	19 Nov 09:30		completed	0.25
79	Warranty	18 Nov 14:57	18 Nov 14:59	19 Nov 09:47		completed	0.21

Sample. ACME is imaginary; figures marked † are invented for the sake of this sample report — real reports show real values.

© 2026 New Explorers Educational, Inc. All rights reserved.

#	CASE	ARRIVED	AI DONE	CLOSED	ERRORS	CLOSED AS	AI US$†
80	Return	18 Nov 15:05	18 Nov 15:08	19 Nov 10:02		completed	0.22
81	Damage	18 Nov 15:57	18 Nov 16:00	19 Nov 10:43		completed	0.22
82	Return	18 Nov 16:24	18 Nov 16:27	19 Nov 10:35		completed	0.22
83	Return	18 Nov 16:44	18 Nov 16:47	19 Nov 10:53		completed	0.22
84	Return · exc.	18 Nov 18:45	18 Nov 18:49	19 Nov 11:10		completed	0.41
85	Damage	18 Nov 21:18	18 Nov 21:20	19 Nov 11:47		completed	0.20
86	Warranty · exc.	18 Nov 22:43	18 Nov 22:46	19 Nov 11:59		completed	0.25
87	Damage · exc.	19 Nov 02:56	19 Nov 03:01	19 Nov 13:08		completed	0.41
88	Warranty · exc.	19 Nov 09:38	19 Nov 09:43	19 Nov 13:26		completed	0.35
89	Damage	19 Nov 09:54	19 Nov 09:56	19 Nov 13:37		completed	0.24
90	Return · exc.	19 Nov 11:13	19 Nov 11:18	19 Nov 13:33		excluded	0.51
91	Return	19 Nov 11:28	19 Nov 11:32	19 Nov 13:55	1 T · third party	completed	0.32
92	Damage	19 Nov 11:43	19 Nov 11:47	19 Nov 14:05	1 T · third party	completed	0.32
93	Damage	19 Nov 13:48	19 Nov 13:51	19 Nov 14:16		completed	0.24
94	Damage	19 Nov 14:02	19 Nov 14:05	19 Nov 14:44		completed	0.22
95	Warranty	19 Nov 14:19	19 Nov 14:22	19 Nov 14:56		completed	0.26
96	Damage · exc.	19 Nov 14:20	19 Nov 14:23	19 Nov 15:10		completed	0.26
97	Return	19 Nov 15:08	19 Nov 15:11	19 Nov 15:59		completed	0.20
98	Damage · exc.	19 Nov 15:22	19 Nov 15:27	19 Nov 16:04		completed	0.46
99	Return	19 Nov 15:30	19 Nov 15:33	19 Nov 16:24		completed	0.22
100	Damage	19 Nov 17:16	19 Nov 17:18	20 Nov 09:28		completed	0.23
101	Return · exc.	19 Nov 17:50	19 Nov 17:55	20 Nov 09:35		completed	0.37
102	Return	19 Nov 18:05	19 Nov 18:08	20 Nov 10:36		completed	0.22
103	Damage	20 Nov 00:42	20 Nov 00:44	20 Nov 10:00		completed	0.23
104	Warranty	20 Nov 01:48	20 Nov 01:51	20 Nov 10:35		completed	0.24
105	Warranty	20 Nov 07:46	20 Nov 07:49	20 Nov 10:59		completed	0.23
106	Damage	20 Nov 07:58	20 Nov 08:01	20 Nov 11:06		completed	0.21
107	Warranty	20 Nov 08:10	20 Nov 08:13	20 Nov 11:18		completed	0.20
108	Warranty · exc.	20 Nov 08:39	20 Nov 08:42	20 Nov 11:25		completed	0.26
109	Damage	20 Nov 09:27	20 Nov 09:30	20 Nov 13:04		completed	0.23
110	Damage	20 Nov 10:43	20 Nov 10:51	20 Nov 11:45	1 T · third party	completed	0.25
111	Warranty	20 Nov 11:53	20 Nov 11:56	20 Nov 13:07		completed	0.26
112	Damage	20 Nov 12:17	20 Nov 12:20	20 Nov 13:33		completed	0.22
113	Damage · exc.	20 Nov 13:58	20 Nov 14:02	20 Nov 14:38		completed	0.40
114	Damage	20 Nov 14:05	20 Nov 14:08	20 Nov 14:53		completed	0.24
115	Warranty	20 Nov 15:52	20 Nov 15:55	20 Nov 16:14		completed	0.24
116	Return	20 Nov 16:22	20 Nov 16:25			open at Fri 17:00	0.21
117	Damage	20 Nov 16:48	20 Nov 16:51			open at Fri 17:00	0.21
118	Warranty	20 Nov 16:57	20 Nov 17:00			open at Fri 17:00	0.21

© 2026 New Explorers Educational, Inc. All rights reserved.